
From: 

Sent: 

To: 

CC: 

Subject: 

Hi 

Christine Harris (Generation- 34) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP 

(FYDI BOHF23SPDL T)/CN=RECI PI ENTS/CN=CH RIST3] 

3/26/2015 10:33:43 PM 

Michael A Glagola (Generation- 34) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP 

(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Mic0210] 

Bob Jackson (Generation- 34) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP 

(FYDI BOHF23SPDL T)/CN=RECI PI ENTS/CN=Robe218] 

RE: Possum Point Ash Dewatering Test 

I do not have a problem with the sole source. 

However, remember that for Glover to do business on a Dominion site they have enhanced safety requirements. Are 

they prepared to meet these requirements? (I understand it will be a Glover sub, but someone from Glover must be 

present to oversee the work). 

Please advise. 

Thanks. 

Christine 

From: Michael A Glagola (Generation - 34) 

Sent: Thursday, March 26, 2015 3:52PM 

To: Christine Harris (Generation - 34) 
Cc: Bob Jackson (Generation - 34) 

Subject: Possum Point Ash Dewatering Test 

Christine, 
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Due to the fact that the CCR Rule may be printed in the register in the next 10 days, our clock is about the start with 

dredging. We are well positioned at Bremo but are lagging at Possum. [~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~-~~~~i~-~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~J 
[~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~-~~~~~~-~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~Jwe 
have the dredging proposals from Trans-Ash and Glover. Though being initially more expensive, Glover is the dredging 

contractor of choice due to their understanding of the work and the Trans-Ash proposal does not confirm full removal 

without hydraulic dredging. 

Despite the fact that dredging is stalled, the performance of the well point pumping test as proposed by Glover 

separately can occur with minimal caveats. Attached is their proposal for the tests. The station is currently discharging 

Pond E by removing stop logs. This rate of removal may not be fast enough. With this in mind, and that pH could begin 

to increase without river water dilution, which the station has stopped, I have asked Glover to provide a proposal for 

pumping surface water to Pond D. They should have that to me by tomorrow. They would also pump their well point 

water to Pond D as well. I have asked Ken Roller to confirm if this is acceptable. He said it should be but he wanted to 

think on it another day to confirm that Dominion would not need to notify any agency of this operation. 

In parallel, GAl is generating a scope of work detailing the importance of this work. I want this documentation because I 

would like to sole source this to Glover and not have to bid this component of the work. I believe it falls under the 

engineering and valued engineering effort and therefore would be counter to the engineering effort by having to delay 

to find another company with whom we may not have the same confidence. With this in mind, I should have all 

materials assembled by Monday. At that time, I would like to generate a requisition and have Glover mobilize with their 

dewatering company Mooretrench. 

The dewatering test above costs approximately $200K. I could see the pumping estimate maybe running $125K, so 

possibly $325K for the testing effort. This shall be confirmed with the pumping proposal. This may seem high, but even 

if for some reason we choose not to dredge, the information obtained from these tests will be useful for Pond D as well 

with the overall project approach. So we will be ahead of the game especially for the final engineering package. I am 

available to talk today or tomorrow but again plan to have everything needed for us to move forward on Monday. 

Thanks, 

Mike Glagola 

Dominion Resources Services, Inc. 
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5000 Dominion Blvd. 

Glen Allen, VA 23060 

Tel: 804 273-2362 

Cell: 804 513-8219 
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